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The Honorable Board of Supervisors

County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:

FLORENCE AVENUE STREETSCAPE IMPROVEMENTS - PHASE 1
FROM CENTRAL AVENUE TO THE METRO BLUE LINE (GRAHAM AVENUE)
AUTHORIZE APPROPRIATION ADJUSTMENTS AND
AUTHORIZE, ADOPT, ADVERTISE, AND AWARD
CAPITAL PROJECT NO. 86917
PROJECT I.D. NO. RDC0014147
UNINCORPORATED COMMUNITY OF FLORENCE-FIRESTONE
(FIRST AND SECOND DISTRICTS) (4 VOTES)

SUBJECT

The project is one in a series of street beautification and greening projects in the First
and Second Districts to provide enhanced services in unincorporated communities of
the County. The proposed improvements will improve the aesthetics and safety of the
Florence Avenue corridor from Central Avenue to the Metro Blue Line in the
unincorporated community of Florence-Firestone.

IT IS RECOMMENDED THAT YOUR BOARD:

1. Find that this project is categorically exempt from the provisions of the
California Environmental Quality Act.

“To Enrich Lives Through Effective And Caring Service”
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Approve Capital Project No. 86917 scope of work and total project budget of
$7,176,000 for the Florence Avenue Streetscape Improvements — Phase 1,
in the unincorporated community of Florence-Firestone as described herein;
and authorize the Acting Director of Public Works or his designee to deliver
the project.

Adopt the plans and specifications for the Florence Avenue Streetscape
Improvements Project — Phase 1, from Central Avenue to the Metro Blue
Line at an estimated construction contract cost ranging from $4,414,000 to
$4,830,000.

Instruct the Executive Officer of your Board to advertise the project, call for
construction contract bids to be received by September 9, 2008, seal and
return the plans and specifications to the Department of Public Works for
filing.

Authorize the Acting Director of Public Works or his designee to award and
execute a contract with the Lowest Responsive and Responsible Bidder and
approve the Faithful Performance for Labor and Material Bonds submitted by
the contractor.

Approve the attached appropriation adjustment to increase the project
budget by $3,959,000 funded by $367,000 in net County cost from the
Florence Avenue Sidewalk Improvements Project, Capital Project No. 86918
and $135,000 from the Alondra Boulevard Median Landscaping Project,
Capital Project No. 86912, and by $3,457,000 funded by a Community
Development Block Grant through an agreement between the Department of
Pubic Works and the Los Angeles County Community Development
Commission.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will approve the project and allow the
Department of Public Works (Public Works) to proceed with the award of a construction
contract for the Florence Avenue Streetscape Improvements Project (Project).

The project consists of replacing damaged street curbs, gutters, and sidewalks; adding
over 800 plants and 83 trees; upgrading crosswalks; and installing bus shelters,
pedestrian lights, and other streetscape elements to improve the aesthetics and safety
of the corridor from Central Avenue to the Metro Blue Line in the unincorporated
community of Florence-Firestone.

K:\2008 Word Chrom\FAM\Capital Projects\08-12-08 Florence Firestone Ph 1 BL rev3.doc



The Honorable Board of Supervisors
August 12, 2008
Page 3

Public Works and the Chief Executive Office recommend authorization to Adopt and
Advertise for bids, and award a construction contract to expedite the delivery of the
project.

Construction of the streetscape improvements will be completed by a qualified
construction contractor. The construction contract will be awarded to the Lowest
Responsive and Responsible Bidder through a competitive bid process as described
herein (see Contracting Process).

Green Building/Sustainable Design

This project will support the intent of your Board's Green Building/Sustainable Design
policy by using moderate to drought tolerant plant materials; irrigation systems
consisting of bubblers and smart controllers; and semipermeable concrete unit pavers in
selected areas. The plant selection and irrigation system will minimize water usage and
the concrete unit pavers will provide additional water conservation by providing a
semipermeable surface. The refurbishment of the existing monument identity signs will
be considered as reuse of existing material/resources and reduction of site
disturbances.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs that we provide Community Services (Goal 6).
The recommended action will improve the quality of life for the residents of Florence-
Firestone by enhancing the aesthetics and safety of the Florence Avenue corridor from
Central Avenue to the Metro Blue Line.

FISCAL IMPACT/FINANCING

The total project cost estimate of $7,176,000 includes $921,000 for plans and
specifications, $218,000 for jurisdictional review/plan check, and $6,037,000 for
construction, which consists of $5,313,000 million for a construction contract and
contingency, and $724,000 for project management and administration. The Project
- Budget Summary is included in Attachment A.

The attached appropriation adjustment for $3,959,000 will transfer $367,000 in Second
District net County cost from the Florence-Firestone Sidewalks Improvement Project,
C.P. No. 86918 and $135,000 from the Alondra Boulevard Street Median Landscaping
Project, C.P. No. 86912, and contribute an additional $3,457,000 in Community
Development Block Grant (CDBG) funds. The Project Funding chart is included as
Attachment B. This transfer will provide sufficient appropriation to fund the construction.
The sources of the budget adjustments include sufficient appropriation to fund the
transfers.
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Upon approval of the $3,959,000 budget adjustment, the total project funding will
consist of $4,561,000 in CDBG funds, $1,602,000 in net County cost allocated for
Enhanced Unincorporated Area Services, and $1,013,000 in First District Road funds.
Detail of the funding by project phase and source is reflected in the Project Funding
Chart included as Attachment B.

Operating Budget Impact

Based on current Salary and Employee Benefits/Maintenance Contractor rates, the
estimated annual cost to maintain the improvements are $30,000 for landscaping,
funded by Road funds, and $175,000 for maintenance of the trash receptacles and
pedestrian lighting to be funded by Special Road District funds. These costs are
anticipated to be incurred beginning in Fiscal Year 2009-10. To finance these required
maintenance costs, sufficient appropriation will be requested for the Fiscal Year
2009-10 First and Second Districts’ Road Construction Program and Special Road
District Budgets.

In addition, the project also includes installing bus stop shelters within the project area
limits. Based on current service rates, maintenance of the new bus stop shelters and
trash collection services are estimated at an additional annual cost of $6,000. These
maintenance costs are anticipated to begin in Fiscal Year 2009-10. Financing for these
services will be available in the Second Supervisorial District's Proposition A Local
Return Transit Program to be included in Fiscal Year 2009-10 Transit Enterprise Fund
Budget.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Your Board's approval of the Capital Project is required to authorize the expenditure of
the Capital Project funds for this project.

The Community Development Commission (CDC) has contributed $4,561,000 in CDBG
funds to the Project, which includes $921,000 previously expended on the design by the
CDC and $3,640,000 for construction costs. The funds for construction are available to
the County through a Memorandum of Understanding (MOU) between the CDC and
Public Works.

Pursuant to your Board’s adopted Civic Art Policy, the subject project is exempt from
contributing a Civic Art Fee, because the Project’s scope of work consists of repairs and
improvements to streets and traffic control infrastructure.

This project is to be completed in 180 working days with an additional 90 calendar days
- for plant establishment. It is estimated the construction will start in November 2008 and
be substantially completed in September 2009.
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Delegating to the Acting Director of Public Works or his designee the authority to award
and execute this construction contract allows an expedited contracting process to obtain
a contractor for the construction of these improvements as soon as possible.

The plans and specifications include the contractual provisions, methods, and material
requirements necessary for this project and are on file with Public Works. A standard
contract, previously approved as to form by County Counsel, will be used.

As required by your Board, language has been incorporated into the project
specifications stating that the contractor shall notify its employees, and shall require
each subcontractor to notify its employees, that they may be eligible for the Federal
Earned Income Credit under the Federal Income Tax laws. '

ENVIRONMENTAL DOCUMENTATION

The project is categorically exempt from the provisions of the California Environmental
Quality Act (CEQA) pursuant to Section 15301(c), 15303(e), and 15304(b) of the CEQA
guidelines and Class 1(x) subsections 4, 14, and 16, Class 3(b), and Class 4(c) of the
County Environmental Guidelines adopted by your Board on November 17, 1987.
These exemptions provide for reconstruction of existing curb, gutter, sidewalk and
driveways; furnishing street landscaping improvements; planting of street trees; removal
of trees that have damaged the sidewalk; and modification of the existing traffic signal
system.

CONTRACTING PROCESS

This project will be contracted on an open competitive basis. The contact will be
awarded to the Lowest Responsive and Responsible Bidder meeting the criteria
established by your Board and the California Public Contract Code. To increase
contractor awareness of our program to contract work to the private sector, this project
will be listed on the County website for upcoming bids.

To ensure that the contract is awarded to a responsible contractor with a satisfactory
history of performance, bidders are required to report False Claims Act violations, labor
law/payroll violations, debarments, their civil litigation history, and information regarding
prior criminal convictions. The information reported will be considered before making a
recommendation to award.

The project specifications contain provisions requiring the contractor to (1) comply with
the County's Child Support Compliance Program; (2) report solicitation of improper
consideration by County employees and allowing the County to terminate the contract if
it is found that the contractor offered or gave improper consideration to County
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employees; (3) comply with the requirements of the County's Contractor Employee Jury
Service Program and (4) comply with the Newborn Abandonment Law (Safely
Surrendered Baby Law).

The project specifications also contain a provision that, should the contractor require
additional or replacement personnel to fill employment openings, consideration shall be
given to hiring qualified participants in the County's Greater Avenues for Independence
and General Relief Opportunities for Work.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

The recommended actions will improve the quality of life for residents of unincorporated
community of Florence-Firestone by enhancing the aesthetics and safety of the
Florence Avenue corridor from Central Avenue to the Metro Blue Line.

CONCLUSION

Please return one adopted, stamped copy of this letter to the Chief Executive Office,
Capital Projects Division; one to Public Works, Programs Development Division and
Construction Division; and return the sealed plans and specifications to Public Works for
filing.

Respectfully submitted,

WILLIAM T FUJIOKA
Chief Executive Officer

WTF:DDE:DL
JSE:DJT:RB:zu

Attachments
c: Auditor-Controller
County Counsel

Community Development Commission
Department of Public Works
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ATTACHMENT A

DEPARTMENT OF PUBLIC WORKS:

FLORENCE AVENUE STREETSCAPE IMPROVEMENTS - PHASE 1
FROM CENTRAL AVENUE TO THE METRO BLUE LINE (GRAHAM AVENUE)
AUTHORIZE APPROPRIATION ADJUSTMENTS AND
AUTHORIZE, ADOPT, ADVERTISE, AND AWARD
CAPITAL PROJECT NO. 86917
PROJECT I.D. NO. RDC0014147
UNINCORPORATED COMMUNITY OF FLORENCE-FIRESTONE
(FIRST AND SECOND DISTRICTS) (4 VOTES)

. PROJECT SCHEDULE
Scheduled
Project Activity Completion
Date
Project Needs Assessment N/A
Project Feasibility N/A
Project Program Validation N/A
Design 6/5/08*
Construction Contract Award 9/9/08
Construction
Field Acceptance 9/17/09
Final Acceptance 11/17/09

*Actual completion date.
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Il. PROJECT BUDGET SUMMARY

Project Activity

Proposed Budget

Land Acquisition

$ 0

Construction
Low Bid Construction Contract
Job Order Contract
Change Orders
Deparimental Crafts
Youth Employment
Construction Consultants
Misc. Expense
Telecomm Equip — Affixed to Building
Civic Arts
Subtotal

$4,830,000
0
483,000

OO OOOO

$5,313,000

Programming/Development

$

o

Plans and Specifications*

$ 921,000

Consultant Services

Site Planning
Hazardous Materials
Geotech/Soils Report and Soils Testing
Material Testing
Cost Estimating
Topographic Surveys
Construction Management
Construction Administration
Environmental
Move Management
Equipment Planning
Legal
Construction/Change Order

- Other:

Subtotal

$

Miscellaneous Expenditures

Jurisdictional Review/Plan Check/Permit

[sllello]lsNeoNoRolleooRoeNoolololoNe R o)

218,00

County Services
Code Compliance inspection
Quality Control Inspection
Design Review
Design Services
Contract Administration
Project Management
Project Management Support Services
ISD Job Order Contract Management
DPW Job Order Contract Management
{SD ITS Communications
Project Security
Project Technical Support
Office of Affirmative Action
County Counsel
Other:
Sheriff Job Order Contract Management
Subtotal

» |elele

OO0

510,000
34,000
20,000

OCOO0OO0OO0O0OO

$160,000
0
$ 724,000

TOTAL

$ 7,176,000




ATTACHMENT B

PROJECT FUNDING CHART

Total Projeci

Construction Funding

Design & Engineering Funding'

Budget Categor . -
g gory Funding SD-1 SD-2 SD-1 SD-2 cbc
C.P. No. 86917
Road SD2CP Total ond Total
Fund 2 .P. oa
NCC CDBG Subtotal Fund CDBG CDBG
Land Acquisition N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Construction ' ,
{a) Construction $ 4,830,000 $ 782,000 $1,456,000 $2,592,000 $4,048,000 || $ 4,830,000 N/A N/A N/A N/A
(b) Change Orders 483,000 78,000 146,000 259,000 405,000 483,000
Subtotal: $ 5,313,000 $ 860,000 $1,602,000 $2,851,000 $4,453,000 || $ 5,313,000
Equipment N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Plans and -
Specifications* $921,000 N/A N/A N/A N/A N/A N/A N/A $921,000 $921,000
Consultant Services N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Miscellaneous
Expenditures N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A
Jurisdictional Review
and Plan Check* $218,000 N/A N/A N/A N/A N/A $35,000 | $183,000 N/A $218,000
County Services $724,000 $118,000 N/A $606,000 $606,000 $724,000 N/A N/A N/A N/A
TOTAL $7,176,000 $978,000 $1,602,000 $3,457,000 $5,059,000 $,6037,000 $35,000 | $183,000 | $921,000 $1,139,000

! Indicates completed phase and expended funds
?Includes $367K and $135K to be transferred/added to $1

.1 M in the existing project budget




ATTACHMENT C

APPROPRIATION ADJUSTMENT




. PINK

BOARD OF
SUPERVISORS
76R 352M [J1/83 OFFICIAL COPY
COUNTY OF LOS ANGELES
D =
REQUEST FOR APPROPRIATION ADJUSTMENT No. . 060
Al 5,
DEPARTMENT OF CHIEF EXECUTIVE OFFICE 23%8]5r _ 2008
AUDITOR'CONTROLLER

_ THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. WILL YOU PLEASE REPORT AS TO ACCOUNTING
AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF ADMINISTRATIVE OFFICER FOR HIS RECOMMENDATION OR ACT ION.

ADJUSTMENT REQUESTED AND REASONS THEREFOR

FY 2008-09 ¥
4-VOTESY

SOURCES | S USES

; —GegeratbFontwi0l.
“GonsrakhurtbeAdd—
See Attached. See Attached.
JUSTIFIC_ATlON

v Adjustment is necessary to increase the revenue and appropriation in order to fully fund the Florence Avenue Streetscape
‘Improvements Pro‘ject - Phase |, C.P. No. 86917. '

O Y/

Davyair Takata;Senior Makager, CEO

CHIEF ADMINISTRATIVE OFFICER'S REPORT

A
REFERRED TO THE CHIEF Y ACTION | APPROVED AS REQUESTED 5( : AS REVISED
ADMINISTRATIVE OFFICER FOR — / . .
RECOMMENDATION 3 0) \~:~9~M 20 08 “\)\)m\m&
Q . \ CHIEF ADMINISTRATIVE OFFICER

. Ly
AUDITOR-CONTROLLER BY %/ %{A’c_/ APPROVED (AS REVISED): ) 20

. . BOARD OF SUPERVISORS
NO. 0/0 ) &47 023 ' 2002 . BY

. DEEUTY COUNTY CLERK
SEND 6 COPIES TO THE AUDITOR-CONTROLLER



DEPARTMENT OF PUBLIC WORKS:

FLORENCE AVENUE STREETSCAPE IMPROVEMENTS - PHASE 1
FROM CENTRAL AVENUE TO THE METRO BLUE LINE (GRAHAM AVENUE)
AUTHORIZE APPROPRIATION ADJUSTMENTS AND
AUTHORIZE, ADOPT, ADVERTISE, AND AWARD
CAPITAL PROJECT NO. 86917

4-VOTE BUDGET ADJUSTMENT
FISCAL YEAR 2008-09

SOURCES USES

Public Ways/Facilities
/ Florence Avenue Sidewalk Improvements
Fixed Assets - Building and Improvements
/ A01-CP - 65050 - 86918 - 6014
Decrease Appropriation $367,000 -

Public Ways/Facilities
Alondra Boulevard - Streetscape Improvements
Fixed Assets - Biiilding and Improvements

. A01-CP -65050 - 86912 - 6014

~

Decrease Appropriation $135,000 7

Public Ways/Facilities Public Ways/Facilities

Florence Avenue Streetscape Improvements _~ Florence Avenue Streetscape Improvements

Project - Phase | . , Project - Phase |

~ Federal Aid Constrty&ion -Cp Fixed Assets - Building and Improvements

A01 - CP - 90 - 65050 - 86917 - 8941 / AQ01 - CP - 65050 - 86917 - 6014

Increase Revenue $3,457,000 ° Increase Appropriation $3.959,000
$3,959,000 $3,959,000

B E 010t Shlna 253 /6y



